

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	9/24/05	Report #	3
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Dobbelaar				
Total number of person-hours spent on project by group during past week: 30					
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

Include discussion of what you accomplished this week, who you contacted, what decisions were made, what obstacles were identified, how they are being addressed.

Meeting Notes 9/23/05

Due by 9/25/05:

Weekly status reports, what we did this week:

- Purchased server through Dobbelaar – can take 3-4 weeks to come in
- updated Gantt Chart
- System block design
- convinced IT dept to purchase wireless card/service
- Plans for upcoming week – basic information/research (see below)
- Meet with Blicharz at 3pm on Thursday

Things Due by 10/3:

Next Meeting date 9/29 to discuss what we accomplished, time: After meeting with Blicharz

Update gantt chart – Becca

Call phone companies about data services– Ian/Jen

Purchase and test out divX program. – Christian/Becca

Research ASP coding - Christian

Demo mySQL and MS SQL 2005 on personal machine to determine which one to use - Becca

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor