

Group No: 06
Date: 3/18/02
Report No: 09
Project Title: Wireless Cargo Container Tracking System

Group Leader: Andrew Nikow
Advisor: Yu Dong Yao
Sponsor/Client: Interpool

Project on Schedule: NO (1.5 weeks behind)
Hours Spent Last Week: 40

Weekly Status:

During the past spring break week the group mainly focused on programming the system software and writing the interim progress report due Monday. The group has also taken some steps to refine the graphical user interface we have developed and has set up a meeting with Kr. Keating for this week to discuss what actions will be taken to help the group finish the semester.

The group is in the process of developing the software that will drive the automated download and/or upload of information to/from the client and base station modules. As stated in previous reports the software is being programmed in Visual Basic and is still in the development stages.

The interim progress report was a big part of the group's activity over the past week. Michael Stabile and Parminder Singh were responsible for most of the report. Michael composed the project progress of the report and Parminder composed the rest. It was submitted to Andrew for editing and final proofread.

Finally the group will meet with Dr. Keating on Thursday March 21 to discuss the course of the rest of the semester.