

EE/CPE 424

Spring 2003

WEEKLY STATUS REPORT

Group: **12** Date: **February 9, 2003** Report No.: **4**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Grace Shabo** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **~5 hours**

Project on Schedule: **YES**

Weekly status:

This week we downloaded FreeBSD on a terminal to start configuring the simulation. A lot of research on how to do this still has to be made, however, so we are taking one step at a time.

We also are trying to decide exactly which parts of the network we should try to simulate. We are trying to pinpoint the sections that are most critical, given the hardware we can manage to get. It is a bit of a struggle, but we are attacking the problem by researching what has been done in the past by one of our group members, and seeing which route is more effective for us, and for the project.