

EE/CPE 423
Fall 2002 / Spring 2003
WEEKLY STATUS REPORT

Group: **12** Date: **September 22, 2002** Report No.: **1**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Philip Tan** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **Stevens Institute of Technology (???)**

Number of hours spent by group on project in the past week: ~ **5 hours**

Project on Schedule: **YES**

Weekly Status:

Our project has been defined and a description submitted, along with a group member listing. Preliminary talks with our advisor, Prof. Ghosh, have been done. We spoke with Prof. McNair about the feasibility of the project, and the possible need to discuss the project with the Stevens IT department. The ns2 network simulation software has been distributed to the group members (after compiling for use on Windows based machines). The UNIX version of ns2 has also been obtained, since UNIX is the native OS for ns2. Initial discussions about web site design have been completed. Temporary hosting will be done on a group member's personal web site until a more permanent place is obtained. Times for weekly team meetings have been explored and discussed with the group, and a final meeting time will be decided shortly.