

**EE/CpE 415/423 – 416/424  
2001 Fall – 2002 Spring  
WEEKLY STATUS REPORT**

**Group No. :** 14 **Date:** 9/22/02 **Report No. :** 7

**Project Title:**

eHousing

**Group Leader:** Henry Yang **Advisor:** Sumit Ghosh

**Sponsor/Client:** Office of Residence Life

**Number of Hours Spent on Project by Group in Past Week:** 20

**Project on Schedule: YES** X **NO** \_\_\_\_\_

**Weekly Status:**

The group met up with the EM group to discuss the present situation. We also helped them prepare for the technical aspects of their presentation. The two groups set up a meeting with Stevens IT team for this Wednesday to further discuss the requirements of the system. In addition, we prepared for the presentation of the project to the IT team. Some of the group members have also been researching on what software programs to use for the project as well.