

**EE/CpE 415/423 – 416/424  
2001 Fall – 2002 Spring  
WEEKLY STATUS REPORT**

**Group No.:** 27

**Date:** 10/14/02

**Report No. :** 3

**Project Title:** Remote Camera Control (RCC)

**Group Leader:** Dominik Hepp      **Advisor:** Bruce McNair

**Sponsor/Client:** LEKTRA/FLASHKON

**Number of Hours Spent on Project by Group in Past Week:** 37

**Project on Schedule:** YES

**Weekly Status:**

We decided on meeting twice weekly instead of just once and set-up a Yahoo! group to facilitate correspondence. The major aim for this week was to get the Final Proposal done as a group, communicating everything about the project we have thus far. One member of the group also went on a site visit to one of the companies (IMS<sup>TM</sup>) that will be supplying our stepper motors for the remote camera control. The purpose of this site visit was to get a better understanding of the technical aspects of the stepper motors we'll be using and to set up a first reliable relationship between the supplier and the group as a team. Off from that point, we all researched various aspects of the project and made use of the newly set-up Yahoo! Group to effectively communicate that which we learned and what we were working on. Meeting again on Sunday we went over first design ideas of some basic components which we had all thought off doing our research and all shared that which we thought relevant. A meeting with our sponsor and advisor has been set-up for Wednesday (10/16/02) in the SC Williams Library between 1 and 2 pm to further discuss the project progress and future.