

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	01	Week ending:	3/29/04	Report #	21
Project Title:	The Chiron Project				
Group Leader:	Anil Ramcharan	Advisor:	Prof. McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				24	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<p>This past week, the routine for spectral analysis was being worked on. In addition, work was done on debugging the correlation function. As for the hardware, we are still waiting on the A/D converter to arrive, and we are looking to interface with an inertial sensor as well.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday