

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	11	Week ending:	4/9/04	Report #	11
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				53	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Updated website. • Altered design of prototype • Continued testing prototype • Started brainstorming ideas for design day

Weekly report is due to Senior Design Coordinator by Noon Monday