

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	11	Week ending:	4/16/04	Report #	12
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				50	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> Updated website. Continued testing prototype Started to get things together for the design day poster Worked on the final report, so that it could be done before finals.

Weekly report is due to Senior Design Coordinator by Noon Monday