

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	11	Week ending:	3/12/04	Report #	8
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				33	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> Updated website. Continued trying to design and develop software program for the GBA system. Worked on creating the link that would allow the GBA to connect to a PC. Made arrangements to meet after spring break to complete Interim report. Attempted to meet with advisor.

Weekly report is due to Senior Design Coordinator by Noon Monday