

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	11	Week ending:	3/26/04	Report #	9
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				49	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Updated website. • Worked on Interim progress report. • The group has since changed its main focus to create a “link” as opposed to a television tuner. • Met with advisor, who originally suggested the newly envisioned focus. Agreed that this idea would be more practical and sensible due to the groups technical abilities. • Obtained an HC11 board and began testing. • Updated project time schedule.

Weekly report is due to Senior Design Coordinator by Noon Monday