

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	10/26/03	Report #	06
Project Title:	Intelligent SMS Ordering System				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				35	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We are now completing the E 421 worksheets and putting them into presentation format for this Thursday's midterm presentation. We are still waiting to get in touch with contacts at the Verizon Corporation. We are also focusing our efforts into researching programmable cell phone technologies which can be an enabling factor in our project. As for the pizzerias, we need to establish a base feature set for which to characterize each pizzeria. Our implementation requires a server with Internet Information Services which hopefully will be started this week.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday