

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	13	Week ending:	11/02/03	Report #	07
Project Title:	Intelligent SMS Ordering System				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				30	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:

We will now work on completing the SEED model, reviewing our worksheets, going over our performance during the E 421 presentation, and prepare for the final presentation for E 421. We are still waiting to get in touch with contacts at the Verizon Corporation. We are also focusing our efforts into researching programmable cell phone technologies which can be an enabling factor in our project. As for the pizzerias, we need to establish a base feature set for which to characterize each pizzeria. The implementation for this project is underway and the server is currently being built. We also will start on the final report and presentation for senior design.

Weekly report is due to Senior Design Coordinator by Noon Monday