

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	11/09/03	Report #	08
Project Title:	Intelligent SMS Ordering System				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				25	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We were able to get in touch with a professor in the Business and Technology program through Grace, and recommended that we look into application service providers (ASP). More specifically wireless ASPs, because our project seems to fit the description of what an ASP is. We are still working on completing the SEED model, worksheets, and final presentation. The server for this project has been installed with Windows 2000 Server and will be setup to host Active Server Pages. Preliminary work has been done on the final report and presentation for senior design.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday