

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	11/16/03	Report #	09
Project Title:	Intelligent SMS Ordering System				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				36	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:

Looking more into application service providers, we were able to find technologies such as Binary Runtime Environment for Wireless (BREW) and Java 2 Micro Edition (J2ME) which provide SDKs which enable programming capabilities onto a supported cell phone. This will help us develop a more realistic interface for our project. We are still working on completing the SEED model, worksheets, and final presentation. A draft version of the structure of the final report is done and work will be started on the final presentation.

Weekly report is due to Senior Design Coordinator by Noon Monday