

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	3/21/04	Report #	20
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				45	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We have attempted to send out the surveys again and have been able to get two out of six pizzerias to participate in the survey. We will continue to visit more pizzerias and hopefully get a better result. The implementation is moving forward in terms of the BREW applet and its functionality. The basic menu interface has been developed and a message format between the ASP.NET server and BREW applet has been developed. The parsing of the message is currently underway and is expected to be finished by this week. Also the interim report took up the bulk of this past week's time.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday