

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	13	Week ending:	3/28/04	Report #	21
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				40	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:

We have received more results after sending out the surveys again to the pizzerias. The information will be compiled into our database and we will now start collecting survey information from the customers. Further refinement of the customer surveys is required before we send it out. As far as the implementation is concerned, we are currently working on integration of the various parts of the project. The BREW backend needs to be integrated with the user interface menus which also has to be integrated with the ASP.NET server. Also the database must be integrated with the ASP.NET server. Hopefully by this week that will be completed. Our SD website will also be updated this week. We are also considering entering the Technogenesis senior prize which we have to write a 500 word executive summary about our project.

Weekly report is due to Senior Design Coordinator by Noon Monday