

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	2	Week ending:	1/23/04	Report #	13
Project Title:	Environment Aware GPS				
Group Leader:	Christopher Dong	Advisor:	Bruce McNair		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				10	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<ul style="list-style-type: none"> Formulated strategy for acquiring necessary parts, given current financial allotment. Delved into obtaining necessary reference material to proceed with implementation of design from the web and from libraries. Partially updated website with current deliverables available.

Weekly report is due to Senior Design Coordinator by Noon Monday