

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	2	Week ending:	10/03/03	Report #	03
Project Title:	Environment Aware GPS				
Group Leader:	Christopher Dong	Advisor:	Bruce McNair		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				15	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<ul style="list-style-type: none"> • Started creation of official project proposal. <ul style="list-style-type: none"> ○ Including abstract, intro, design requirements • Completed 50% of project website development <ul style="list-style-type: none"> ○ Expected completion in 1.5 weeks • Developed template for contacting potential project sponsors

Weekly report is due to Senior Design Coordinator by Noon Monday