

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	2	Week ending:	11/14/03	Report #	09
Project Title:	Environment Aware GPS				
Group Leader:	Christopher Dong	Advisor:	Bruce McNair		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				23	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:
<ul style="list-style-type: none"> • Set out to create relationships with companies that serve as potential suppliers and/or sponsors. <ul style="list-style-type: none"> ○ Including phone calls/ e-mails • Created outline documentation of system and software architecture • Economics <ul style="list-style-type: none"> ○ Conducted patent research ○ Developed marketing plan ○ Revised SEED model ○ Revised worksheets • Discussed final design report and parts list – assigned responsibilities

Weekly report is due to Senior Design Coordinator by Noon Monday