

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	03	Week ending:	09/28/03	Report #	01
Project Title:	Bluetooth MP3				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				2 hrs/person	
Is project on schedule?		Yes	[x]	No	[]

Weekly status:
<p>Decide on official name for MP3 player – Apollo</p> <p>Develop web graphics for senior design website</p> <p>Start research on possible hardware solutions for MP3/Bluetooth</p> <p>Decide on time slot for weekly group meetings</p>

Weekly report is due to Senior Design Coordinator by Noon Monday