

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	03	Week ending:	04/04/04	Report #	10
Project Title:	The Apollo Project				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				8 hrs/person	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>This week the team arrived at its proof of concept. We were able to achieve streaming audio over bluetooth channels by setting up a sharing device on a windows platform using a bluetooth adapter and a PDA.</p> <p>Using these two devices in unison, the group was able to stream an audio file at an active baud rate, modestly achieving what we had set out to accomplish at the beginning of the year.</p> <p>The website was also updated according to new parameters set forth by the TA.</p> <p>In the coming days the group will be developing the hardware layout for a prototype based on the selected components. Although this prototype cannot be completely assembled thorough plans for implementation should exist.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday