

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>03</b>	<b>Week ending:</b>	<b>12/07/03</b>	<b>Report #</b>	<b>11</b>
<b>Project Title:</b>	Apollo MP3				
<b>Group Leader:</b>	Domenic Menafra	<b>Advisor:</b>	Bruce McNair		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				2 hrs/person	
<b>Is project on schedule?</b>		Yes	[ x ]	No	[ ]

<b>Weekly status:</b>
<p>Due to the Thanksgiving break of the past week, the group was unable to make much headway with the project, although some time was still spent on verifying the availability of materials. We spoke with Prof. Tewksbury, and he confirmed that a full TI 320 series evaluation kit with software was available for us to use for testing.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**