

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	03	Week ending:	04/25/04	Report #	13
Project Title:	The Apollo Project				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				8 hrs/person	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>Appropriate updates have been made to the website.</p> <p>Additionally, some significant time was spent on the design of the poster boards for design day. The group has also been discussing a rough presentation for design day so that we can effectively relate our project to those individuals who show interest.</p> <p>Furthermore, the PCB board is close to being complete and should be printed in time for design day. While the board will not have all the working components on it, the design itself will be useful to see.</p> <p>Also, the group has been working towards the final report for senior design.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday