

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	03	Week ending:	10/05/03	Report #	02
Project Title:	Apollo MP3				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				2.5 hrs/person	
Is project on schedule?		Yes	[x]	No	[]

Weekly status:
<p>Reviewed findings on Digital Signal Processors and Microcontrollers</p> <p>Reviewed findings on Bluetooth transmitters</p> <p>Reviewed initial findings on rechargeable power supplies</p> <p>Decided on initial web layout for the site</p> <p>Continued work on web graphics</p> <p>Decided that more specific research needed to be done for DSPs, Microcontrollers, and Bluetooth transmitters in terms of size, power requirements, and functionality for the project</p> <p>Decided that power supply supplies would be studied in more depth once the other components have been selected and power requirements are determined</p> <p>Reorganized group structure so that Mike K is backing up Tim's findings for Bluetooth, Dom and Pranay are backing up Mike Frank's finding on DSP's and the like – Pranay and Dom will be responsible for the graphics and site layout for now</p>

Weekly report is due to Senior Design Coordinator by Noon Monday