

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>03</b>	<b>Week ending:</b>	<b>10/12/03</b>	<b>Report #</b>	<b>03</b>
<b>Project Title:</b>	Apollo MP3				
<b>Group Leader:</b>	Domenic Menafra	<b>Advisor:</b>	Bruce McNair		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				3 hrs/person	
<b>Is project on schedule?</b>		Yes	[ x ]	No	[ ]

<b>Weekly status:</b>
<p>Reviewed additional findings on DSPs and Microcontrollers</p> <p>Decided that it would be best to pursue a pure DSP solution</p> <p>Found that TI offers a series of DSPs that is well suited to our purposes</p> <p>Decided that for next week we would narrow down which one(s) of the TI series processor would be best to use</p> <p>Since the processor was narrowed down, we determined a ballpark estimate of what type of battery we could use</p> <p>Reviewed additional findings on Bluetooth transmitters</p> <p>A handful of Bluetooth companies were contacted to determine which solution would be most suitable for our project – we are currently waiting this week for a response and will contact them by phone if no response is made –</p> <p>Decided that this week's main focus would be to complete the design project proposal</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**