

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	03	Week ending:	10/26/03	Report #	05
Project Title:	Apollo MP3				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				3 hrs/person	
Is project on schedule?		Yes	[x]	No	[]

Weekly status:
<p>Once again this week the group has unfortunately had to focus its attention on writing an E421 midterm presentation instead of continuing work on determining the project parts. We did find out that an evaluation board for the TI processor series we chose may already be available at Stevens, which will save us quite a bit of time and money.]</p> <p>When we do begin the parts determination process again next week, we will be focusing on which particular 5400 series TI processor will be used, which Bluetooth transmitter/receiver will be used, and then start our search on power supplies and RAM (most likely an XD-ROM module). Once these parts are determined, we can then begin work on designing the software and hardware circuits needed.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday