

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>5</b>	<b>Week ending:</b>	<b>4/5/04</b>	<b>Report #</b>	<b>10</b>
<b>Project Title:</b>	Thumb-Thing				
<b>Group Leader:</b>	Brian Podolsky	<b>Advisor:</b>	Prof. Bruce McNair		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				35	
<b>Is project on schedule?</b>		Yes	<input checked="" type="checkbox"/> [ X ]	No	<input type="checkbox"/> [ ]

<b>Weekly status:</b>
<p>This week, most the upper-level of coding has been completed. The Thumb-Thing interface to be implemented on the PDA was tested on the Pocket PC Emulator included with Visual Studio .NET 2003. Once several parts of the PDA interface are complete, the PDA and barcode scanner will be connected to the laptop and overall testing will begin.</p> <p>Work is to begin on the Admin console in the next several days. This console will be implemented on the laptop.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**