

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>5</b>	<b>Week ending:</b>	<b>2/9/04</b>	<b>Report #</b>	<b>3</b>
<b>Project Title:</b>	Thumb-Thing				
<b>Group Leader:</b>	Brian Podolsky	<b>Advisor:</b>	Prof. Bruce McNair		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				31	
<b>Is project on schedule?</b>		Yes	<input checked="" type="checkbox"/> [ X ]	No	<input type="checkbox"/> [ ]

<b>Weekly status:</b>
<p>This week, each group subdivision met and began work on their respective functional designs &amp; interface designs. Gantt Charts were expanded to include more specific tasks. Brian &amp; Mike used Microsoft Visio 2002 to develop flow charts and interface designs for the client side of the project. Joe &amp; Jenn worked on the database dictionary and the query list &amp; schema. Yohanna &amp; Brian developed the functional design of the Admin side.</p> <p>As the scope of the project widens to include cafeteria meals, laundry machines in dorms, and photocopies in the library, the group constantly finds new situations that have to be dealt with. Catching these situations before they become problems will assure the project being on schedule for the rest of the semester.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**