

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	06	Week ending:	11/16/03	Report #	09
Project Title:	Software Defined Radio				
Group Leader:	Bethel Assefa	Advisor:	Yu-Dong Yao		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				30	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:

- The group prepared slides to summarize part 4 of '[A Software Defined Radio for the Masses](#)' to present to our advisor at our weekly meeting.
- Looked through the SDR Console (a full-featured open software (GPL) interface in Visual Basic 6.0 which supports the SDR-1000)

Weekly report is due to Senior Design Coordinator by Noon Monday