

Group #	07	Week ending:	11/30/03	Report #	11
Project Title:	Automatic Mailbox Notification System				
Group Leader:	Jason Varianides	Advisor:	Prof. Man		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				3	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

I was able to obtain a 600mhz Pentium PC for use with our project. This PC will be formatted and have RedHat Linux 9.0 installed and serve as our web server to manage our back-end system.