

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	09	Week ending:	09/21/03	Report #	01
Project Title:	GPS Mass Transit Tracker				
Group Leader:	Andrew Zimmer	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				9	
Is project on schedule?		Yes	[x]	No	[]

Weekly status:
<p>Andrew Zimmer: Researched wireless connectivity options for PDA's.</p> <p style="margin-left: 40px;">Option 1: Provide WiFi communication support (only available near WiFi hot spots) Option 2: Use CDPD card such as Sierra Wireless to provide broad coverage</p> <p>Anthony Khiami & Tom Pitera: Obtained GPS Unit for group use. Began familiarization of GPS Unit and sample testing of the Units capabilities.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday