

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	09	Week ending:	01/25/04	Report #	13
Project Title:	GPS Mass Transit Tracker				
Group Leader:	A. Zimmer	Advisor:	Prof. McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				8	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:

In the first week of our return from winter break, we decided on a weekly meeting time and discussed our plan of action for this semester. We also contacted the vendors that we are going to be buying components from and asked for price quotes and delivery times. Next week, we will attempt to place the order for the transceiver and microprocessor and begin to interface them.

Weekly report is due to Senior Design Coordinator by Noon Monday