

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	09	Week ending:	11/16/03	Report #	09
Project Title:	GPS Mass Transit Tracker				
Group Leader:	Andrew Zimmer	Advisor:	Prof. McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				22	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>With the recent realization that we cannot afford the previous systems researched, we began searching for another transceiver. This time we came up with a MaxStream Transceiver that has a somewhat shorter transmission range, but a fairly affordable price around \$50. We feel that the range will not affect our ability to demonstrate our system. Also, we have continued to brain storm ideas for the underlying process/protocol that our system will utilize for data transmission and signal repeating.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday