

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	4/14/06	Report #	13
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Stahley/SPD				
Total number of person-hours spent on project by group during past week: 60					
Is project on schedule?		Yes	[X]	No	[]

Weekly status:
<u>Work accomplished this week:</u>
<p>Web application documentation: http://panda.ece.stevens-tech.edu/sd/grp6/</p> <ul style="list-style-type: none"> -Brochures nearly done. We've shopped around and are probably going to be getting them printed at Staples. -Posters done. -Web App documentation 90% done. -Set up for D-day planned -Decided that we need a stand built for the laptops, desktops, camera, and overall setup for D-day. <hr/> <p>Web App Update: Testing and debugging. Testing and debugging. Testing and debugging.</p>

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor