

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	4/24/06	Report #	14
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Stahley/SPD				
Total number of person-hours spent on project by group during past week: 60					
Is project on schedule?		Yes	[X]	No	[]

Weekly status:
<u>Work accomplished this week:</u>
<p>Web application documentation: http://panda.ece.stevens-tech.edu/sd/grp6/</p> <ul style="list-style-type: none"> -Brochures printed -Posters printed -Set up for D-day planned -Creating risers for laptops/posters/monitor setup -Talks with SPD about Wednesday – who’s driving, camera importance
<p>Web App Update: Everything is working as planned. Ordering features on logs were added for easy sorting capabilities. Chat client was fixed so that the string length no longer was a problem. Date/Time stamp added into chat.</p>

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor