

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	2/06/06	Report #	3
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Dobbelaar				
Total number of person-hours spent on project by group during past week: 50					
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

Work accomplished this week:

Web application documentation: <http://panda.ece.stevens-tech.edu/sd/grp6/>

Initial time table for web application completion

Feb 12 – working logon screen and menu buttons. Basic navigation up, user levels assigned.

Feb 18 – database connectivity working – all databases for logs available via web with test data. Searchable and user friendly.

Feb 25 – video streams available on web

March 4 - admin settings, chat client, text editor and calendar of shifts up.

March 11 – personal web space for users and reports available.

March 26th – Working Application completed – testing/troubleshooting begins

April 27th – Senior Design Day presentation

Working on getting meetings arranged to purchase laptop.

Researching new camera, possibly a router for the camera as well.

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor