

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	2/13/06	Report #	4
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Dobbelaar				
Total number of person-hours spent on project by group during past week: 20					
Is project on schedule?		Yes	[X]	No	[]

<p>Weekly status:</p> <p><u>Work accomplished this week:</u></p> <hr/> <p>Web application documentation: http://panda.ece.stevens-tech.edu/sd/grp6/ Worked on midterm project Continued research, making alternate plans in case we can not get funding for the project.</p> <hr/> <p>Web App Update:</p> <p><i>Goal: Feb 12 – working logon screen and menu buttons. Basic navigation up, user levels assigned.</i></p> <p>Actual: As of right now, I finished the login script which communicates with the MySQL database and verifies the login info using MD5 or denies the user access. Front end url: http://ben.plutomic.com/SD6/ In order to deny access to a page using the script you just have to put a include statement at the top. Right now I have the script tied into my company database just for testing purposes. I've also started working on the main content area.</p> <p>Working on getting meetings arranged to purchase laptop. Researching new camera, possibly a router for the camera as well.</p> <hr/>
--

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor