

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	6	Week ending: (Saturday)	2/20/06	Report #	4
Project Title:	Mobile Streaming Video				
Group Leader:	Becca Quinn	Advisor:	Blicharz		
Sponsor/Client:	Dobbelaar				
Total number of person-hours spent on project by group during past week: 50					
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

Work accomplished this week:

Web application documentation: <http://panda.ece.stevens-tech.edu/sd/grp6/>

Worked on midterm project – divided up workload among group members
-switching our source of funding as Stahley will not continue to fund our project.

IT Department will be helping us out allowing us to borrow a laptop and buy a camera that they will most likely end up using after our project is completed.

- senior D webpage updated with latest reports

Web App Update:

Goal: Feb 18 – database connectivity working – all databases for logs available via web with test data. Searchable and user friendly.

Actual: Client area and mysql integration are up and everything is on our server in your sd6 folder in wwwroot.

Need to install Mysql PHP extension in order for this to work on our server.

Databases need to be transferred over to MySQL from MSSQL.

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor