

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>6</b>	<b>Week ending: (Saturday)</b>	<b>2/27/06</b>	<b>Report #</b>	<b>6</b>
<b>Project Title:</b>	<b>Mobile Streaming Video</b>				
<b>Group Leader:</b>	<b>Becca Quinn</b>	<b>Advisor:</b>	<b>Blicharz</b>		
<b>Sponsor/Client:</b>	<b>Dobbelaar</b>				
<b>Total number of person-hours spent on project by group during past week: 30</b>					
<b>Is project on schedule?</b>		<b>Yes</b>	<b>[ X ]</b>	<b>No</b>	<b>[ ]</b>

**Weekly status:**

Work accomplished this week:

Web application documentation: <http://panda.ece.stevens-tech.edu/sd/grp6/>

Worked on midterm project – 1<sup>st</sup> draft available.  
Meetings with Stahley have us a point of contact in the police department for access to the vehicle. We will be coordinating with him for the installation plan and access.

- senior D webpage updated with latest reports

**Web App Update:**

Talked with Ben, we're a little behind the original schedule. Christian and Becca will be sitting down to figure out how exactly we are getting the video streams up and to handle multiple connections.

*Goal: Feb 25* – video streams available on web

**Actual:** Over the past week I have been doing some work on a couple of different aspects of the project. I've been trying out some different pages for the log pages, along with their database configurations, as well as working on some different designs for the video streams. I send you the stuff as soon as I'm finished. Since you said the log pages are first priority right now, I'll concentrate on getting them done first.

**Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to [sd@koala.ece.stevens-tech.edu](mailto:sd@koala.ece.stevens-tech.edu) or individual emails. Copy should be sent to advisor**