

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	07	Week ending: (Saturday)	01/28/06	Report #	02
Project Title:	BioSPY Micro Chip				
Group Leader:	Ishtiaq Saaem	Advisor:	Hong Man		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				30	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<p>Stock solutions of needed reagents were prepared for chip making.</p> <p>Atomic Force Microscope (AFM) demonstrated to one of the lab assistants.</p> <p>Team members became more efficient in use of AFM. Scratching of specimen could be detected in crt monitor, but AFM /Computer setup still not allowing data acquisition.</p> <p>Unforeseen delay in making the extra chips needed for stochastic analysis caused by missing equipment in the lab, and shortage of stock reagents. Team will work extra hours this week to make up for the unforeseen delay.</p>

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor