

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>9</b>	<b>Week ending: (Saturday)</b>	<b>02/18/06</b>	<b>Report #</b>	<b>5</b>
<b>Project Title:</b>	<b>Airline RFID Baggage Tracking</b>				
<b>Group Leader:</b>	<b>Brian Compter</b>	<b>Advisor:</b>	<b>Hong Man</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>30</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<b>[ X ]</b>	<b>No</b>	<b>[ ]</b>

**Weekly status:**

The server setup is complete. The group got it online late over the weekend after a few headaches with the Computer Service Center. Work on the backend software will be undertaken by Reid.

Errors are being weeded out on our preliminary node-side software. As soon as the first communications obstacles are overcome, the software should come together simply.

Our weekly meeting will be delayed due to the Monday class schedule this Tuesday.

**Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor**