

EE/CpE 423-424
WEEKLY STATUS REPORT

| | | | | | |
|---|-------------------------------|------------------------------------|--|-----------------|-------------------------------------|
| Group # | 9 | Week ending: (Saturday) | 04/08/06 | Report # | 11 |
| Project Title: | Airline RFID Baggage Tracking | | | | |
| Group Leader: | Brian Compter | Advisor: | Hong Man | | |
| Sponsor/Client: | N/A | | | | |
| Total number of person-hours spent on project by group during past week: | | | | 25 | |
| Is project on schedule? | | Yes | <input checked="" type="checkbox"/> [X] | No | <input type="checkbox"/> [] |

| |
|---|
| Weekly status: |
| <p>The group met on Tuesday for a progress meeting. The meeting dispersed into two groups very quickly in order to get work completed on the design.</p> <p>The group is gearing up for Senior Design Day at the end of this month and will be working on our presentation.</p> |

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor