

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	9	Week ending: (Saturday)	11/12/05	Report #	9
Project Title:	Airline RFID Baggage Tracking				
Group Leader:	Brian Compter	Advisor:	Hong Man		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				20	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

Personal research on RFID through various print and online resources remains to be the focus of this week. Brian researched the possibility of improving the performance of the group's current reader. Reid made plans for the server construction and database. Lubin researched tag protocols from a nuts and bolts level. Justin and Jeff collaborated on programming an interface between the reader and a slave computer terminal.

The group's research and development efforts are expected to double before the Thanksgiving break. The final report will be based on the group's findings during this period.

Justin finished the website design. It is ready for grading this month and will be kept up to date as the project progresses.

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor